

**Columbus Airport Commission**  
**Hangar Refurbishment Initiative**

**Phase Scheduling**

1<sup>st</sup> Quarter: 7/2019 – 9/2019

- Priority Lighting Repairs (i.e. missing or non-operational bulbs, components and fixtures)
- Door seal replacement, track repair, roller repair/replacement, component replacement.
- Bird expulsion and entry mitigation.

2<sup>nd</sup> Quarter: 10/2019 – 12/2019

- Door seal replacement, track repair, roller repair/replacement, component replacement.
- Sheet metal repair/replacement. (Rusted and bent sheet metal and iron framing.)
- Roof repairs. (Sheet metal, rust-inhibiting seal coating, leak repairs)

3<sup>rd</sup> Quarter: 1/2020 – 3-2020

- Roof repairs.
- Concrete floor repairs and resealing.

4<sup>th</sup> Quarter: 4/2020 – 6/2020

- Lighting Upgrades. (replacing all existing high energy consumption lighting with high luminosity, lower energy consumption LED fixtures.)

NOTE: The final two quarters of the Hangar Refurbishment Initiative will be scheduled and available not later than the end of the 3<sup>rd</sup> Quarter, March 30, 2020.

**Progress Updates for Tenants**

- The Phase scheduling document will be available for public viewing at [www.flycolumbusga.com](http://www.flycolumbusga.com) under the 'hangars' tab.
- Additionally, completed work order lists will be posted under the 'hangars' tab, and will be updated on the 1<sup>st</sup> week and the 3<sup>rd</sup> week of each month.

Garry Parker, ACE

Airport Maintenance Manager